







Cohort 11 Requirements: Dates, Workshops and Deliverables

BLOCK 1 ORIENTATION					August 1 – August 28, 2026	
	WORKSHOPS:			DELIVERABLES:		
	Optional learning sessions (TBA)			August 28, 2026	Complete Orientation Workbook	
BLOCK 2 FUNDAMENTALS & UNDERSTANDING THE PROBLEM					August 31 – September 25, 2026	
	WORKSHOPS:			DELIVERABLES:		
	1. September 10, 2026	0900-1700	Parksville	September 25, 2026	PQI Charter initiated	
	2. September 11, 2026	0800-1500	Parksville		Project Team confirmed	
BLOCK 3 AIMS, MEASURES & CHANGE IDEAS					September 28, 2026 – January 21, 2027	
	WORKSHOPS:			DELIVERABLES:		
	3. October 15, 2026	0800-1500 + 1730-2100	Victoria	October 16, 2026	Attend Cohort 10 Grad	
	4. October 16, 2026	1000-1500	Victoria			
	5. November 19, 2026	1300-1700	Virtual	December 18, 2026	Driver Diagram, Measurement Plan, QI Ethics review	
BLOCK 4 TESTING CHANGES					January 22 – April 2, 2027	
	WORKSHOPS:			DELIVERABLES:		
	6. January 21, 2027	1300-1700	Virtual	February 26, 2027	Completed PDSA worksheet(s)	
	7. February 25, 2027	1300-1700	Virtual	March 26, 2027	Project data submitted	
BLOCK 5 IMPLEMENTATION, MAINTENANCE, SUSTAINABILITY					April 1 – June 30, 2027	
	WORKSHOPS:			DELIVERABLES:		
	8. April 12, 2027	1300-1700	Virtual	June 11, 2027	Updated PQI Charter (including data),	
	9. June 10, 2027	0900-1700	TBD		Driver Diagram, Measurement Plan	
	10. June 11, 2027	0900-1500	TBD	June 25, 2027	Final project data submitted	
BLOCK 6 PROJECT TRANSITION					July 1 – October 31, 2027	
	WORKSHOPS:			DELIVERABLES:		
	11. October 1, 2027	1300-1500	Virtual	July 30, 2027	PQI Charter (Final)	
	12. October 14, 2027	1800-2100	Victoria	September 10, 2027	Project Summary Report (Final), Project Poster (Final)	
				October 13, 2027	Grad Speech (Final)	